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LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 

 
 
Appendix   Title 
 
A  Key Personnel 
 
B  Advance Understanding on Personnel Costs, Policies and Procedures  
 
C  DOE Directives 
 
D  Performance Based Incentives  
 
E  Guidance for Other Required Plans 
 
F Environment, Safety, and Health Budget Planning And Execution 
 
G  Guidance for Preparation of Diversity Plan 
 
H  Make or Buy Plan (See Modification No. M068 and M078) 
 
I Small Business Subcontracting Plan (See Modification No. M021 [FY2000], 

M043 [FY 2001] M050 [FY 2002] and M054 [FY 2002], M070 [FY 2003]) 
 
J  Wage Determinations under the Service Contract Act (See Modification No. M023, and  
  M065) 
 
K Special Bank Account Agreement (See Modification No. M028 and M043) 
 
L Reserved 

 
M Davis-Bacon Wage Determination (See Modification M050) 
 
N Hanford Site Stabilization Agreement (See Modification M050) 
 
O Interface Documents Specific to WTP Interfaces 
 
P Provisional Payment of Fee Methodology/Criteria (See Modification A066) 
 
 
 
 

J - i 
 



CH2M HILL Hanford Group, Inc.   Part III 
Contract No. DE-AC27-99RL14047, Modification M077  Section J 

 
 

APPENDIX A - KEY PERSONNEL 
 
 

Name   Title 
 
E. S. Aromi President and General Manager, CH2M HILL Hanford Group, Inc. 
 
D. B. Amerine Executive Vice President and Deputy General Manager, CH2M HILL Hanford 

Group, Inc. 
 
D. I. Allen Senior Vice President, CH2M HILL Hanford Group, Inc. 
 
 
 
 

JA - 1 
 



CH2M HILL Hanford Group, Inc.   Part III 
Contract No. DE-AC27-99RL14047, Modification M077  Section J 

 
 

APPENDIX B - ADVANCE UNDERSTANDING ON PERSONNEL COSTS 
POLICIES AND PROCEDURES 

 
 

JB.1 INTRODUCTION 
 
This Advance Understanding sets forth the basis for determining the allowability of Contractor human 
resource management policies and related expenses that have cost implications under the Contract.  This 
agreement is intended to cover the majority of the human resources costs incurred by the Contractor for 
work performed by employees assigned to work tasks authorized by the U.S. Department of Energy 
(DOE), Office of River Protection (DOE-ORP) in accordance with this Contract.  Costs not specifically 
addressed in this advance understanding will be treated in accordance with applicable Federal 
Acquisition Regulation (FAR) cost principles. 
 
The Contractor shall select, employ, manage, and direct the work force, and apply the policies set forth 
herein in general conformity with the methods used in the Contractor’s private operations insofar as those 
methods are consistent with this Contract.  The Contractor shall use effective management review 
procedures and internal controls to assure that the allowable costs set forth herein are not exceeded, and 
that areas which require prior approval of the DOE Contracting Officer or designated representative are 
reviewed and approved prior to incurrence of costs.  
 
The Contractor shall promptly furnish all reports and information required or otherwise indicated in this 
Appendix to the Contracting Officer or designated representative.  The Contractor recognizes that other 
data requests may be made from time to time and the Contractor agrees to cooperate in meeting such 
requests. 
 
JB.2 GENERAL 
 
Subject to the specific limitations, conditions, and exclusions of FAR Subpart 31.2 as supplemented by 
Department of Energy Regulation (DEAR) 931.2, and to the special conditions set forth below, personnel 
and related costs incurred for work under this contract by the Contractor in accordance with the 
Contractor’s corporate-wide policies consistently and uniformly applied throughout the corporation’s 
domestic operations, and approved by DOE-ORP, are allowable.  Such policies will be summarized and 
submitted in the form of a Personnel Policies Manual applicable to this Contract by January 31, 2001. 
 
Revisions to corporate-wide or contract-only policies and employee benefit plans which increase costs 
will be provided to DOE-ORP for review for allowability prior to incurrence of costs. 
 
JB.3 DEFINITIONS 
 

(a) Contractor – CH2M HILL Hanford Group, Inc. 
 

(b) Credited Service – Length of service for employees shall mean employment with the 
Contractor or Major Subcontractors including recognized credited service with 
predecessor DOE Hanford Contractors.  Service credit will be applied in accordance with 
this Contract and the Contractor’s service credit policies regarding leave accrual, 
severance pay, and other benefit programs. 

 
(c) FAR – Federal Acquisition Regulation 

 
(d) Work Week – The basic (or regular) work week shall be 40 hours.  Alternative work 

weeks may be established with the approval of the Contracting Officer.  Submit all 
Proposed Alternative work weeks to the Contracting Officer for approval by April 1, 2001. 
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JB.4 DIRECT COMPENSATION 
 
The Contractor shall submit its Compensation Program applicable to work under this Contract to the 
Contracting Officer for initial approval by April 1, 2001.  Proposed Compensation Program design 
changes, which affect costs, will also be submitted for review and approval by the Contracting Officer. 
 

(a) Administration of Wages and Salaries of Nonrepresented Employees  
 

Administration of Wages and Salaries of Nonrepresented Employees shall be carried out 
in accordance with sound wage and salary administration principles and in a manner 
which shall provide for equitable treatment of personnel on a definitive, systematic basis 
consistent with economic business practices and judicious expenditure of public funds 
and which shall result in payment of total compensation to individual employees 
conforming to the standards of reasonableness as contemplated by FAR 
Subpart 31.205-6. 

 
(1) Compensation Increase Plan – No later than November 1 of each salary program 

year, the Contractor will develop and justify, in a manner prescribed by the 
Contracting Officer, a Compensation Increase Plan for exempt employees and a 
Compensation Increase Plan for non-exempt non-bargaining employees for 
review and approval.  ORP will review/comment and approve within 60 calendar 
days of submittal of this plan.  The funds are calculated as a percentage of 
exempt and non-exempt, non-bargaining base payroll at the end of the prior 
salary year, expressed as an annualized amount.  The plans will include a 
separate fund for retention and recruitment incentives as defined in the FAR. 

 
All increases are charged to the fund on an annualized basis.  Once an 
individual’s salary increase is charged to the fund, reuse of that amount, i.e., 
recovery, for any other purpose during the salary year is unallowable.  If an 
individual terminates before receiving an increase, the portion of the fund 
allocated for that increase might remain in the fund. 

 
The Contractor shall also provide a copy of the annually developed salary 
guidelines prepared for supervisory use, indicating the parameters for granting 
various increases based on employee performance and current salary. 

 
The dollar amounts of the funds shall be subject to review and adjustment by the 
Contracting Officer upon a significant reduction in Contractor employment levels, 
as in a reduction-in-force. 

 
(2) Individual Employee Salary Approval – The base annual salary costs for 

employees of the Contractor designated as Key Personnel are reimbursable only 
to the extent each such salary has been approved on DOE Form 3220.5, 
Application for Contractor Compensation Approval, or other approved form, by 
the Contracting Officer.  

 
The Contractor will provide supporting information with DOE Form 3220.5 (or 
other approved form) on all such compensation actions in advance of the 
effective date. 
 
Effective March 7, 2003, no reimbursable base annual salary costs for individual 
CHG employees, who are not Key Personnel, can exceed the approved 
reimbursable salary for the lowest paid Key Personnel salary approved by the 
CO.  All exceptions shall be approved by the CO in advance of the effective date. 
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(3) Incentive Compensation, Bonuses and Project Assignment Allowances will not 

be allowable costs under this Contract unless specifically approved in advance 
by the Contracting Officer. 

 
(4) Salary Structures – The Contractor shall establish separate salary structures 

containing position grades, classifications, and salary ranges for exempt and for 
non-exempt, non-bargaining employees who are assigned to work on the 
Contract.  The structures shall be submitted to the Contracting Officer for review 
and approval in advance of incurrence of costs and no later than January 31, 
2001, and as required thereafter.  As long as the structures are within the 
guidelines of paragraph JB.4 (a)(1), “Compensation Increase Plan,” a submittal 
will not be required.  No salary above the maximum of the salary range shall be 
allowable except in those cases where the Contracting Officer authorizes a “red 
circle” rate. 

 
(5) Overtime Control Plan – The Contractor shall submit to the Contracting Officer 

for approval an annual overtime control plan that includes at a minimum (1) an 
overtime premium fund (maximum dollar amount); (2) specific controls for casual 
overtime for nonexempt employees; and (3) an evaluation of alternatives to the 
use of overtime, no later than January 31 of each year of the Contract period for 
current fiscal year. 

 
The Overtime Control Plan shall also include the following historical data for non-
exempt and exempt employees: 

 
(i) Total cost of overtime; 
(ii) Total cost of straight-time; 
(iii) Overtime cost as a percentage of straight-time cost; 
(iv) Total overtime hours; 
(v) Total straight-time hours; and 
(vi) Overtime hours as a percentage of straight-time hours. 

 
Exempt employees are not eligible for overtime pay except as approved by the 
Contracting Officer. 

 
The Contractor shall submit to the Contracting Officer for approval any additional 
overtime premium funds or plan changes based on mission requirements. 

 
The Contractor shall submit any request for an extended workweek to the 
Contracting Officer for approval.  An extended workweek is a workweek regularly 
scheduled and established in excess of the basic workweek of 40 hours and for a 
period of more than four consecutive weeks. 

 
Overtime pay shall be based on a 40-hour workweek. 

 
Overtime work performed by employees of affiliate companies of the Contractor 
assigned to Contract work on a temporary basis, will be administered and paid in 
accordance with the policies of the affiliate. 

 
(6) Premium Pay - The Compensation Program shall contain provisions for any 

established premium payments to employees, such as overtime, shift differential 
and special qualification or certification pay. 

 
(7) Compensation Reports - The Contractor shall submit reports and information 

relating to the administration of wages, salaries and benefits as the Contracting 
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Officer may require from time-to-time to evaluate the reasonableness of the 
Contractor’s total compensation program. 

 
(b) Compensation - Employee Welfare and Other Benefit Plans  

 
(1) General  

 
Net costs of employer payments for the following non-statutory employee benefit 
plans, as related to work under this Contract, are allowable subject to the 
limitations and conditions set out in FAR 31.2.  The initial terms and conditions of 
the plans shall be submitted to and must be approved by the Contracting Officer. 
Copies of employee communications, such as Summary Plan Descriptions, shall 
be provided to DOE when issued.  Costs incurred in the administration of the 
following plans are allowable: 

 
(i) Life Insurance (Basic, AD&D, Personal Accident, Dependent, other) 
(ii) Disability Plans (Short Term and Long Term) 
(iii) Medical Insurance Plan (Indemnity, HMO, PPO, other) 
(iv) Dental Insurance Plans 
(v) Vision Plan 
(vi) Retiree Medical and Life Insurance Plans  

 
 Other Benefit Plans  

 
(vii) Flexible Spending Account(s) and similar programs (e.g., VEBAs) 
(viii) Employee Assistance Program 
(ix) Other supplemental employee paid plans such as Group Universal Life, 

Long Term Care 
 

(2) Separation Pay 
 

(i) The cost of separation pay allowances for employees with one (1) or 
more years of continuous service, who are involuntarily separated, will 
be allowable in accordance with the Contractor’s policy.  The initial 
policy, and any changes thereto which increase costs, require the 
approval of the Contracting Officer. 

 
(ii) In the event that responsibility for performance of work and services or 

operation of part or all of the government-owned facilities under this 
Contract (including standby protection and maintenance functions) is 
assumed by another Contractor or Government agency, employees who 
are transferred to the employ of, or who are offered employment within 
their same classification or at positions of comparable responsibility by 
such Contractor or agency, which employment will commence within 
thirty (30) days after being laid off, will not be paid any separation pay 
allowance. 

 
(3) FAS 106 Valuation – The Contractor will provide a copy of the FAS 106 Valuation 

to the DOE. 
 

(c) Group Pension Plans 
 

(1) General – Costs of the Contractor’s participation with other Hanford Site 
Contractors in the Operations and Engineering Pension Plan, and the Hanford 
Contractors Multi-Employer Pension Plan for Hanford Atomic Metal Trades 
Council (HAMTC) Represented Employees, or identical plans as approved by the 
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Contracting Officer, will be allowable for the purpose of providing retirement 
benefits only to employees under the Contract, and former employees of 
predecessor Hanford Contractors, who are eligible to participate in one or the 
other of the Plans in accordance with their terms.  The Plans must be established 
and maintained as qualified defined benefit plans under the regulations of the 
Internal Revenue Code Service.  The Plan and Trust documents and any 
amendments thereto which effect substantive changes or increase costs are 
subject to the approval of DOE.  With respect to each of the plans, the parties 
agree as follows: 

 
(2) Administration of the Plans 

 
(i) Costs of employer contributions incurred under the terms of said plans 

and costs incurred in the course of their administration are allowable to 
the extent approved by the Contracting Officer.  At DOE request, the 
Contractor shall provide an itemization of costs incurred for 
administration.  The plan fund, not the Contractor, shall be liable for 
costs incurred in the course of administration. 

 
(ii) The Contractor will provide to DOE copies of the following annual 

reports: 
 

(A) Accounting reports and annual actuarial valuations.  The reports 
and valuations will include at least the information specified in 
DOE Order 350.1, Chapter VI. 

 
(B) DOL Form 5500 with schedules and attachments, as submitted 

to the Department of Labor each year. 
 

(C) Financial Accounting Standards Board (FASB) Statement 87 
Report.  A copy of the FASB 87 report is prepared each year to 
satisfy the expense-reporting requirement of the Office of 
Management and Budget. 

 
The final accounting period shall end with the effective date of Contract 
termination or expiration. 

 
(iii) Actuarial gains and losses developed by annual valuations will be taken 

into account for purposes of establishing contributions to the Plan as 
soon as reasonably possible and consistent with requirements of the 
Employee Retirement Income Security Act of 1974, amendments 
thereto, and any other applicable laws. 

 
(iv) The aggregate annual contribution to the pension fund may range from 

the minimum specified by the Internal Revenue Code (IRC) Section 
412(b) to the amount necessary to fully fund the year-end expected 
current liability.  However, the aggregate annual contribution to each plan 
shall be no less than the minimum specified by IRC Section 412(b) nor 
greater than the tax-deductible limit specified by the IRC Section 404.  All 
contributions to each pension fund shall equal the total amount currently 
attributable to participants in the plans.  These contributions will be 
based on the actuarial valuation, as determined by the Employee 
Retirement Income Security Act of 1974 (ERISA), as amended valuation 
for the most recent plan year.  The fund shall be a trust. 
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(v) If requested by DOE to do so, the Contractor will participate in pension 

plans established on a multiple or multi-employer basis applicable to 
some or all DOE prime cost-type Contractors on the Hanford Site. 

 
The Contractor will take no action concerning the termination, merger, or 
spin-off or other action affecting the status of the plans as separate 
contract-only plans without the approval of the Contracting Officer.   

 
(vi) Unless otherwise required by federal law or resulting from the collective 

bargaining process, no amendment to any of the pension plans shall 
result in allowable costs under this contract if the adoption date of such 
amendment is later than twelve (12) months before the termination or 
expiration date of the Contract. 

 
(3) Actions Required at Contract Termination or Expiration 

 
(i) No Replacement Contractor - In the event that the Contract expires or is 

terminated without a replacement contractor; all employee-accrued 
benefits are to become 100 percent vested immediately irrespective of 
the Plan’s vesting schedule.  All employees would receive benefits 
equivalent to the value of their vested portion consistent with ERISA, as 
amended. 

 
(ii) Replacement Contractor Situation - In the event of reassignment of all or 

a portion of the Contractor’s work under this contract to a replacement 
Contractor(s) or upon termination or expiration of said contract followed 
by a replacement Contractor(s) the Contractor will assist DOE in the 
necessary arrangements for the replacement Contractor(s) to take over 
the plans, plan assets and plan liabilities.  Such arrangements shall 
include preserving for these employees their accrued pension benefit 
and vesting service time under the Contract by carrying forward 
Contractor pension service time to the replacement Contractor.  Granting 
of such service credits shall not result in duplicate benefits for the same 
service time. 

 
(iii) Change of Plan Sponsor - The DOE shall have the unilateral right to 

change a plan sponsor upon termination or expiration of the Contract. 
 

(iv) Determination of Contract Service Pension Plan Assets and Liabilities 
 

(A) Contract Service Assets - Contract Service Assets shall be 
determined in accordance with paragraph JB.4(c)(2)(ii)(A) above 
and shall include all assets attributable to DOE-funded employer 
contributions (including investment earnings thereon) and the 
employee accumulations (including investment earnings thereon) 
determined at current market value until the date of payment or 
transfer. 

 
(B) Liabilities for Present and Future Benefits - The Contractor’s 

actuary shall quantify liabilities for employee plan benefits as of 
the contract termination or expiration date.   
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(4) Financial Requirements – Funds to be paid or transferred to any party as a result 

of settlements relating to pension plan termination or spin-off shall be placed in 
short-term investment funds from a date stipulated by the Contracting Officer 
until the actual date of funds transfer.  The Contractor shall actively manage any 
DOE-reimbursed assets awaiting transfer to a successor trustee or to DOE until 
the successor trustee or DOE is able to assume stewardship of those assets.   

 
(5) Special Programs – The Contractor shall request DOE prior approval for each 

early-out program, window benefit, disability program, plan-loan feature, 
employee contribution refund, asset reversion, or incidental benefit.  Such costs 
are unallowable until specifically approved by the Contracting Officer. 

 
(d) Group Savings Plans 

 
 The Contractor will maintain two savings plans for employees who are eligible to 

participate in accordance with their terms; one plan for bargaining unit employees and 
one plan for non-bargaining employees (exempt and nonexempt).  The plans must be 
established and maintained as qualified defined contribution plans under the regulations 
of the IRC.  The plan and trust documents and any amendments thereto which effect 
substantive changes or increase costs are subject to the approval of the Contracting 
Officer.  With respect to the Plans, the parties agree as follows: 

 
(1) Costs of employer matching contributions incurred and accrued under the terms 

of the plans are allowable.  The plan fund, not the Contractor, shall be liable for 
the costs incurred in the course of its administration. 

 
(2) The Contractor will provide DOE with annual accounting reports within seven 

months after the close of a plan year.  In addition, a copy of IRS Form 5500 will 
be provided to DOE each year when prepared by the Contractor. 

 
(3) Employee forfeitures of accrued benefits shall be in accordance with the terms of 

the Plan and such forfeitures shall be used to reduce Contractor contributions 
made on behalf of remaining participating employees. 

 
(4) In the event of Contract expiration or termination, the Contractor, if requested by 

DOE to do so, will transfer to a replacement Contractor the Plan, plan assets and 
plan liabilities.  

 
(5) The Contractor will take no action concerning termination, merger, spin-off, or 

other action affecting the status of the plans as separate, contract-only plans 
without the approval of DOE.  

 
(e) Paid Absences 

 
(1) Personal Time Off – A Personal Time Bank (PTB) is established for eligible 

employees.  Absences for leisure time off, personal time off, time away from work 
due to illness or injury, family emergencies or medical/dental appointments will 
be charged to the employee’s PTB account if the employee wishes to receive 
pay for the absence.  Non-exempt salaried employees will charge PTB for the 
above time off per FLSA requirements and Contractor PTB procedure as 
approved by Contracting Officer. 

 
(i) Eligible Employee:  Regular full-time or part-time exempt and salaried 

non-exempt employees. 
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(ii) Pay Rate:  Hours taken as time off will be paid at the employee’s base 

salary rate in effect at the time of absence. 
 

(iii) Composition:  Accrual rates will include the following: 
 

(iv) Vacation: 0-5 years service  80 hrs/yr 
  >5 years service  120 hrs/yr 
  >10 years service  160 hrs/yr 
  >20 years service  200 hrs/yr 
 

(v) Sick/Personal: Exempt   40 hrs/yr 
   Salaried non-exempt 56 hrs/yr 
 

(vi) Time Not Included:  Absences for the following will not be taken from an 
employee’s PTB account:  Death in the family (up to 5 days per event), 
excused absence (EA) time (8 hours per year for salaried nonexempt 
employees who work north of the Wye Barricade), jury duty, military, 
road conditions, plant injury, volunteerism, and miscellaneous absences 
as defined in the PTB Policy. 

 
(vii) Cash Out Provision:  During periods of active service, eligible employees 

may request partial cash out of accrued PTB hours. 
 

(A) Employees will be allowed one cash out in a calendar year 
except in those cases where the employee is terminating. 

 
(B) At least 120 hours must remain in the employee’s account after 

the cash out. 
 

(C) The maximum hours which may be cashed out in a calendar 
year are 120 hours in 2000 and thereafter. 

 
(D) The rate of cash out will be at the base salary at the time of cash 

out.  Cash out will be in one-hour increments. 
 

(E) Employees may opt to put the cash directly into their after-tax 
Savings Plan account. 

 
(viii) Maximum PTB Hours:  An employee may accumulate up to a maximum 

number of PTB hours as follows: 
 

(A) In 2001 and thereafter – 1000 hours 
 

(2) EXEMPT ACCRUALS (hours per biweekly pay period) 
 

 2003 and thereafter  
0-5 years of service           4.615 
5-10 years of service           6.154 
10 to 20 years of service          7.692 
More than 20 years of service          9.231 
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(3) SALARIED NONEXEMPT ACCRUALS (hours per biweekly pay period) 

 
        2003 and thereafter 

0-5 years of service             5.231 
5-10 years of service            6.769 
10-20 years of service            8.308 
More than 20 years of service           9.846 

 
(f) Holidays:  There shall be nine (9) days per calendar year designated as Facility Closure 

days.  These shall be paid as full day absences.  The nine approved facility closure days 
are:  New Year’s Day, President’s Day*, Memorial Day*, July 4th, Labor Day, 
Thanksgiving Day, Friday After Thanksgiving, December 24 and Christmas Day. *These 
days are observed on the day specified by Federal Law. 

(g) Applicable Collective Bargaining Agreement shall cover bargaining unit personnel. 
(h) The Contractor shall  submit a report one year plus 30 days after the implementation of 

the revised PTB policy.  The report will address requirements set forth in ORP letter 02-
AMIC-082. 

(i) Corporate Employees 
Certain employees of the Contractor transferred from an affiliate to work under the 
Contract may continue to participate in their corporate group insurance, pension and 
savings, and severance pay plans.  Costs for such continued participation while assigned 
to work under the Contract shall be billed to the Contract pursuant to applicable FAR cost 
principles and/or Cost Accounting Standards.  DOE shall have no further obligation for 
costs incurred by the parent organizations on behalf of such employees after 
reassignment or termination from Contract work. 

 
JB.5 TRAVEL AND RELOCATION COSTS 
 
Necessary and reasonable expenses incurred by employees and prospective employees for travel and 
relocation at the request of the company in connection with work under this Contract are allowable, 
subject to applicable provisions of FAR Subpart 31.2.  Project Assignment Allowances and outbound 
relocation costs upon termination or expiration are unallowable.  In accordance with these regulations, 
Contractor employees transferred from corporate entities will be administered under the Contractor’s 
common Relocation and Travel policies, which are subject to the review and approval of the Contracting 
Officer. 
 
JB.6 COLLECTIVE BARGAINING AGREEMENTS 
 
The Contractor will consult with DOE on all parameters before and during negotiations. 
 
JB.7 WORK FORCE RESTRUCTURING 
 
The Contractor will comply with the requirements of the applicable Hanford Site Work Force Restructuring 
Plan, which implements Section 3161 of the National Defense Authorization Act for Fiscal Year 1993. 
Costs associated with the implementation shall be allowable for those activities described in the 
applicable Plan. 
 
JB.8 EMPLOYEE MORALE, RECREATION, SERVICE AWARDS, AND WELFARE PROGRAMS 
 
Costs incurred for such programs are allowable in an amount not to exceed thirty-five dollars ($35.00) per 
employee per year. 
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APPENDIX C - DOE DIRECTIVES 

 
 
Federal Regulations and applicable Washington Administrative Code (i.e., WAC 173-303, etc.) governing 
DOE activities, and the following directives as revised are applicable to work and activities 
conducted/accomplished by contractors at the Hanford Site.  The applicability of given Environment, 
Safety, and Health (ES&H) directives to a specific facility or work activity/project may be determined 
through the Standards/Requirements Identification Document (S/RID) process, as approved by the 
appropriate DOE authority.  Upon approval of an S/RID, that set of requirements is the ES&H 
directive/requirements set applicable to the facility, work/activity or project and supersedes the ES&H 
directives included in this list of directives. 
 

DOE ORDERS AND NOTICES 
 

ORDER 
NUMBER/CHANGES  TITLE 
 
DOE O 110.3 CRD  Conference Management 
DOE O 130.1 CRD  Budget Formulation Process 
DOE M 140.1-1B CRD Interface with the Defense Nuclear Facilities Safety Board  
DOE N 142.1   Unclassified Foreign Visits and Assignments 
DOE O 151.1/1&2  Comprehensive Emergency Management System 
DOE N 205.1 Unclassified Cyber Security Program 
DOE O 210.1/2 CRD Performance Indicators and Analysis of Operations Information 
DOE O 221.1 Reporting Fraud, Waste, and Abuse to the Office of Inspector General 
DOE O 221.2 Cooperation with the Office of Inspector General 
DOE O 225.1A   Accident Investigations 
DOE O 232.1A Occurrence Reporting and Processing of Operations Information 
DOE M 232.1-1A Occurrence Reporting and Processing of Operations Information 
DOE O 241.1A   Scientific and Technical Information Management 
DOE O 251.1A CRD  Directives System Order 
DOE O 350.1 Change 1 CRD Contractor Human Resources Management Programs 
DOE N 350.6   Acceptance of Valid Workers’ Compensation Claims 
DOE O 413.1A   Management Control Program 
DOE O 413.3   Program and Project Management for the Acquisition of Capital Assets 
DOE O 414.1A CRD  Quality Assurance 
DOE O 425.1B   Startup and Restart of Nuclear Facilities 
DOE O 430.1A   Life-Cycle Asset Management 
DOE O 433.1*   Maintenance Management Program for DOE Nuclear Facilities 
DOE O 435.1   Radioactive Waste Management 
DOE O 440.1A Worker Protection Management for DOE and Contractors 
DOE P 450.5 Line Environment, Safety and Health Oversight 
DOE O 451.1A National Environmental Protection Act Compliance Program 
 
*The regulations and Orders listed in the second paragraph of the Contractor Requirement Document  
(CRD), Attachment 1 of DOE O 433.1, and those referenced in requirements 1 through 5 of the CRD are  
listed in the CRD for reference only.  Should ORP consider one of these requirement documents to be  
necessary, they will be included in the contract (if not already) by Contract Modification.  The Contractor  
Maintenance Implementation Plan shall be submitted by August 30, 2002. 
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DOE O 460.1A   Packaging and Transportation Safety 
DOE O 460.2/1 Departmental Materials Transportation and Packaging Management 
DOE O 460.2 CRD Departmental Materials Transportation and Packaging Management  
DOE O 470.1/1   Safeguards and Security Program 
DOE O 470.2B CRD  Independent Oversight and Performance Assurance Program 
DOE O 471.1A Identification and Protection of Unclassified Controlled Nuclear 

Information 
DOE M 471.1-1 Identification and Protection of Unclassified Controlled Nuclear 

Information Manual 
DOE O 471.2A   Information Security Program 
DOE M 471.2-1B  Classified Matter Protection and Control Manual 
DOE M 471.2-1C  Classified Matter Protection and Control Manual 
DOE N 471.3   Reporting Incidents of Security Concern 
DOE O 472.1B   Personnel Security Activities 
DOE O 474.1   Control and Accountability for Nuclear Materials 
DOE M 474.1-2/1&2 Nuclear Materials Management and Safeguards System Reporting and 

Data Submission 
DOE M 475.1/1   Identifying Classified Information 
DOE N 481.1A   Reimbursable Work for Department of Homeland Security 
DOE O 481.1B Work for Others (Non Department of Energy Funded Work) 
DOE M 481.1-1A, Change 1 Reimbursable Work for Non-Federal Sponsors Process Manual 
DOE O 534.1   Accounting 
DOE O 534.1B   Accounting 
DOE O 551.1A, Change 1 CRD Official Foreign Travel 
DOE 1230.2   American Indian Tribal Government Policy 
DOE 1270.2B Safeguards Agreement with the International Atomic Energy Agency 
DOE 1340.1B Management of Public Communications Publications and Scientific, 

Technical and Engineering Publications 
DOE 1450.4 Consensual Listening-In To or Recording Telephone/Radio 

Conversations 
DOE 2110.1A/1&2  Pricing of Departmental Materials and Services 
DOE 4330.2D   In-House Energy Management 
DOE 5480.19/1   Conduct of Operations Requirements for DOE Facilities 
DOE 5480.20A Personnel Selection, Qualifications, and Training Requirements for DOE 

Nuclear Facilities 
DOE 5480.21   Unreviewed Safety Questions 
DOE 5480.23/1   Nuclear Safety Analysis Reports 
DOE 5480.4/1-4 Environmental Protection, Safety, and Health Protection Standards 
DOE 5530.3/1   Radiological Assistance Program 
DOE 5610.13 Joint Department of Energy/Department of Defense Nuclear Weapon 

Safety, Security, and Control Activities 
DOE 5610.2/1  Control of Weapon Data 
DOE 5632.1C Protection and Control of Safeguards and Security Interests 
DOE M 5632.1C-1/1 Manual for Protection and Control of Safeguards and Security Interests 

(Except Chapter III, paragraphs 1, 2, and 4 through 9) 
DOE 5660.1B   Management of Nuclear Materials 
DOE 5670.1A   Management and Control of Foreign Intelligence 
DOE 5670.3   Counterintelligence Program 
DOE/RW-0333P∗ Rev. 11, Quality Assurance Requirements and Descriptions 
SEN-22-90 DOE Policy an Signatures of RCRA Permit Applications 
SEN-35-91   Nuclear Safety Policy 

 
∗ Implementation will occur in W-464 Detailed Design following ORP approval of key Project Documents as 
 required by contract requirements (i.e., QAPP and QARM) 
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DOE Accounting Practices and Procedures Handbook (APPH), Chapter X, Product Cost Accounting, 
dated June 30, 1980. 
 

S/RIDS 
 
DOC. NUMBER          REVISION  TITLE 
 
HNF-SD-MP-SRID 001 Last Approved River Protection Project Standards/Requirements 
 Revision Identification Document 
 
 
 

RL/DOE-ORP DIRECTIVES 
 
DOC. NUMBER   TITLE 
 
HSL&T-1 Hanford Site Lock and Tag Standard, DOE-RL-SOD-INST-L&T.001 
ORPID 110.1A  ORP Facility Representative Program 
DOE-0223  RL Emergency Implementing Procedures 
HFID 232.1B  Notification, Reporting, and Processing Operations Information 
RLID 430.1 Systems Engineering Criteria Document and Implementing Directive 
RLPD 430.1  Hanford Site Systems Engineering Policy 
RLPD 450.1  Hanford Environment, Safety and Health Policy 
RLID 470.1   Safeguards and Security Corrective Action Management System 
RLID 470.2  Facility Approval and Registration of Activities 
RLID 471.2B  Information Security Program 
RLID 473.1   Protection of Safeguards and Security Interests 
RLID 473.2  Hanford Site Access Eligibility 
RLIPP 1322.1B  RL Forms Management 
RLID 1360.2B  Unclassified Computer Security Program 
RLID 5000.1  Baseline Execution and Management Process 
RLPD 5000.1  Richland Operations Office Site Management System 
RLID 5000.2  Long Range Planning Process 
HNF-5183  Tank Farm Radiological Control Manual 
RLID 5480.29  RL Employee Concerns Program 
RLIP 5484.1A Environmental Protection, Safety, and Health Protection Information Reporting 

Requirements 
RLID 5633.3  Control and Accountability of Nuclear Materials at RL 
RLID 5635.1  Special Access and Top Secret Access Authorization 
RLID 5670.3A  Counterintelligence Program 
DOE/RL-92-36  Hanford Site Hoisting and Rigging Manual 
DOE/RL-92-49  Radiological Assistance Program Plan - Region 8 
DOE/RL-93-75  Hanford Facility Contingency Plan 
DOE/RL-94-02, Rev 2 Hanford Emergency Response Plan 
DOE/RL-94-55  Hanford Analytical Services QA Plan 
DOE/RL-94-97 Selection of Analytical Methods for Mixed Waste Analysis at Hanford 
DOE/RL-94-125  Federal Building Self Protection Plan 
DOE/RL-96-68 2 Hanford Analytical Services Quality Assurance Requirements Document  
DOE-RL-2002-12∗ Hanford Radiological Health and Safety Document, Revision 1 
 
 

                                                 
∗ Paragraph A to be implemented by June 1, 2002, and paragraphs B through K by March 1, 2003. 
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APPENDIX D - PERFORMANCE BASED INCENTIVES 
 
 
 
This Appendix D, in combination with Section C, Statement of Work, constitutes the minimum 
performance requirements of the Contract.  In addition, successful achievement of all funded work set 
forth in Section C and the performance-based incentives (PBI) contained in this Appendix D, constitutes 
satisfactory Contract performance.  Table D-1 (Revision 6) is a summary of the fiscal year (FY) 2001 
through 2006 PBIs, including a list of potential SSPBI areas.  These PBIs were only effective during FY 
2001 and FY 2002.  Effective October 1, 2002, all existing PBIs prior to FY 2003 are cancelled and 
remaining unearned fee is reallocated in accordance with Contract Clause H.1(e).  The new PBIs for FY 
2003 through FY 2006 are included in this section.  These include:  PBI-1, Store; PBI-2, Waste Treatment 
Plant Production Support (Feed Delivery and Product Receipt); PBI-3, Single-Shell Tank (SST) Retrieval 
and Closure; and PBI-4, Supplemental Waste Treatment and Disposal; each dated September 30, 2002. 
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Table D-1 (Revision 6) 
 

Summary of FY2001 through FY2006, Effective FY2001 and FY2002 Only 
(see Table D-2 for FY2003 – FY2006) 

Performance Based Incentives 
 

(000)

Number
Title

Percent of 
Available Fee 

Pool
Available Fee 

Pool
ORP-01  R2 Project W-314 15.40%
ORP-02  R1 Retrieval Systems (W-211 and W-521) 4.10%
ORP-03 Store Immobilized High Level Waste (IHLW) 2.90%
ORP-04 Dispose of Immobilized Low Activity Waste (ILAW) 5.50%
ORP-05 R1 SST Interim Stabilization 8.00%
ORP-06 Initial Waste Feed Delivery 5.70%
ORP-07 R1 SST Retrieval - Tank C-104 9.60%
ORP-08 Facility Stabilization 4.70%
ORP-09 R1 Life Cycle Asset Management 6.40%
ORP-10 DST Integrity Assessment Reports 3.40%
ORP-11 242-A Evaporator Life Cycle Asset Management 1.30%
ORP-12 Tank Characterization 1.80%
ORP-13 R1 Tank Farm - Closure Support 6.40%
ORP-14 R1 SST Retrieval - Tank S-102 (Note: includes SSPBI work, see below) 1.60%
ORP-15 R1 Corporate Performance 14.70%
ORP-16 WTP Interim Design and Transition 2.30%

Unallocated Fee (See Clause H.1) 6.20%
ORP-29 Performance Mgmt. Plan Implementation (FY 02 unallocated fee)
ORP-31 FFCA  Stack Closure (partial FY 03 unallocated fee)
Total 100.00% 106,100$         
SuperStretch Performance Incentives (SSPBI)

Number Title Available Fee
The following SSPBIs are Negotiated and Approved:

ORP2.1.3S R1 Advanced Preparation of 241-SY-101 for Retrieval and for Receiving and Staging 1,355$             
ORP3.8.2S Transfer Waste from 241-AW-104 to Evaporator Feed Tank 760$                
ORP8.1.2S Acceleration of Project W-519 400$                
ORP-17 R3 FY2001 Deferred Work Scope 1,072$             
ORP-19 R2 DST Caustic Addtion 1,802$             
ORP-20 SST Retrieval Tank S-112 TBD
ORP-21 241-SY Primary Ventilation System Backup Exhauster 201$                
ORP-23 R2 Accelerate W-525 Construction of the Tank Farm Infrastructure and Compliance 

Upgrades 352$                
ORP-24 R2 Accelerate Saltcake Retrieval (U-107) 704$                
ORP-25 Vadose Zone Acceleration in Support of SST Farm Closure 199$                
ORP-26 Ready 241-AP-102 as an Available Receiver Tank 147$                
ORP-27 Double-Shell Tank Integrity Project High Priority Caustic Additions, 

Video Inspections, and Ultra Sonic Testing Inspections
167$                

ORP-28 Accelerated Tank Closure Demonstration 954$                
ORP-31 FFCA Stack Closure 275$                

Total 8,388$             

The following SSPBIs are Pending Final Negotiation:
ORP-14 R1 SST Retrieval - Tank S-102 TBD
ORP-18 Accelerate W-520 Construction of the ILAW Disposal Facility TBD
ORP-22 Accelerate W-464 Construction of IHLW Storage Facility TBD
ORP-23 R2 Accelerate W-525 Construction of the Tank Farm Infrastructure and Compliance 

Upgrades
TBD

The following is a list of Potential SSPBI Areas
Remove Organic Layer from C-103
Remove SY-103 from Watch List
Accelerate SST Retrieval Crawler Development
C-106 Closure Evaluation
Accelerate SST Leak Detection Upgrade
Enhanced Interim Stabilization of Equipment
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Table D-2 

 
Summary of FY2001 through FY2006 

Performance Based Incentives 
 

Number Title Available Fee 
PBI-1 Store $3,000,000 
PBI-2 Waste Treatment Plant Production Support (Feed Delivery and 

Product Receipt) $30,000,000 

PBI-3 Single-Shell Tank (SST) Retrieval and Closure $32,000,000 
PBI-4 Supplemental Waste Treatment and Disposal $7,000,000 

 Subtotal $72,000,000 
ORP-01 –  
ORP-16, 
ORP-29 

FY 2001 and FY 2002 PBIs, excluding SuperStretch 
Performance Based Incentives (SSPBI [see Table D-1]) $36,112,385 

 Total $108,112,385 
 Acceleration Fee  
 Description  

PBI-3 Acceleration fee of $2M per tank closed (see PBI for 
description) TBD 

PBI-4 Acceleration fee of $800K for each 100,000 gallons of additional 
waste treated (see PBI for description) TBD 
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APPENDIX E - GUIDANCE FOR OTHER REQUIRED PLANS 
 
 
JE.1 INTRODUCTION 
 
The Contractor shall provide the following subject specific plans which expand on the discussion in 
Section C, Statement of Work, or applicable contract clause. 
 

(a) Integrated Environment, Safety and Health Management System (ISMS) Plan 
 

Specific guidance on the ISMS Plan is found in the Section I Clause entitled, Integration 
of Environment, Safety, and Health Into Work Planning and Execution. 

 
(b) Systems Engineering Management Plan 

 
The Systems Engineering Management Plan shall describe in detail the approach the 
Contractor will take to integrate a Systems Engineering functional analysis in which 
mission requirements drive functions, and functions drive architecture, into the overall 
management and integration of the River Protection Project (RPP) workscope.  System 
engineering techniques and principles shall be utilized to establish the technical integrity 
of the RPP workscope.  Innovative technologies shall be evaluated against the baseline. 

 
(c) Risk Management Plan 

 
The Contractor shall provide a Risk Management Plan which describes the system to be 
used for identifying, evaluating, assessing and mitigating site risks of all types (e.g., 
financial, technical, safety, mortgages, environment, etc.).  The Plan shall also describe 
how risk management is integrated and implemented into planning, work prioritization, 
and RPP decision-making.  The application of innovative technologies to mitigate the 
risks is expected.  Plan to collect history of adverse impacts and effectiveness of 
mitigation actions to support future planning. 
 

(d) Internal Audit Plan 
 

The Contractor shall submit an annual plan for internal audits of the Contractor and for 
audits of cost reimbursement subcontractors.  The Plan shall list planned actual audits or 
areas to be audited and a schedule for such audits.  The official audit report(s), including 
the working papers (as required), shall be submitted or made available to the Contracting 
Officer or his/her designee. 
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APPENDIX F - ENVIRONMENT, SAFETY, AND HEALTH BUDGET PLANNING AND EXECUTION 
 
 
The following represents additional criteria for environment, safety and health (ES&H) budget planning 
and execution, to be included as part of the requirements of this Contract. 
 
JF.1 ES&H PLAN FOR BUDGET EXECUTION YEAR 
 
Respond to the most recent Unicall Submittal, incorporate budget decisions, and include any new 
information for the upcoming execution year. 
 

(a) ES&H Risk Management Conclusions 
 

Summarize the risk management conclusions for the upcoming execution year (updated 
to reflect recent budgeting decisions), including a summary decision of the major risks 
and important ES&H issues being managed at the facility. 

 
(b) ES&H Budget Summary 

 
Summarize the ES&H budget for the upcoming execution year (analogous to the cost 
prepared for the Unicall Submittal). 

 
(c) Performance Measures and Commitments 

 
Include the proposed ES&H performance commitments (measures) for the upcoming 
execution year.  It is important that these performance measures address the most 
significant risks identified, and have performance criteria that are measurable. 

 
JF.2 SUMMARY OF PREVIOUS YEAR’S ES&H PERFORMANCE 
 
Provide a summary of the previous year’s ES&H performance, including the actual costs of implementing 
the ES&H activities. 
 

(a) Status of Performance Measures and Commitments 
 

Status of the previous year’s performance with respect to the measures and 
commitments negotiated for the previous year. 

 
Summary level conclusions from the previous year’s self-assessments of ES&H 
programs and activities. 
 
Status of any major commitments arising from Consent Orders or Agreements with State 
Agencies or the EPA regarding environmental/ecological obligations. 

 
(b) Summary of Actual Costs 

 
Summarize the actual ES&H expenditures for the previous year, and how this information 
will be used in preparing the ES&H Plan for the next budget cycle. 

 
(See DOE letter 98-PRO-645 clarifying Appendix F.) 
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APPENDIX G - GUIDANCE FOR PREPARATION OF DIVERSITY PLAN 
 
The purpose of this Guidance is to assist the Contractor in understanding the information being sought by 
the U.S. Department of Energy (DOE) for each of the Diversity elements and where these issues may 
already be addressed in a contract package.  To the extent these issues are already addressed in a 
contract, the Contractor need only summarize or cross reference the parts of the Plan already developed 
elsewhere in the contract. 
 
JG.1 WORK FORCE 
 
This Contract includes certain provisions on Equal Opportunity and Affirmative Action.  These provisions 
are found in clauses contained in the Section I Clauses entitled, Equal Opportunity, Affirmative Action 
Compliance Requirements for Construction, Affirmative Action for Disabled Veterans – Veterans of the 
Vietnam War, Affirmative Action For Workers with Disabilities, Employment Reports on Disabled Veterans 
and Veterans of the Vietnam Era, and regulatory guidance is found at Federal Acquisition Regulation 
(FAR) Part 22 (48 Code of Federal Regulation (CFR) Part 22).  The Contractor should discuss its policies 
and plans for implementing these provisions in its operations.  If the Contractor already has procedures in 
place, these should be discussed and copies of any policies provided. 
 
JG.2 EDUCATIONAL OUTREACH 
 
The Contractor should outline or discuss any programs already provided, or which it intends to provide, 
which will provide employees an opportunity to improve their employment skills and opportunities.  These 
programs may include: educational assistance allowances, provision for outside training programs either 
during or outside regular work hours, and executive training programs for non-executive employees.  The 
Contractor should also discuss any plans to participate in any programs supporting Historically Black 
Colleges and Universities. 
 
Employee training and educational opportunities may also be subject to collective bargaining agreements 
at the site.  If that is the case, it is not DOE intent that the Contractor develops an independent structure 
for employee training and educational opportunities.  In preparation of its Diversity Plan, the Contractor 
should outline the requirements already placed on it under existing bargaining agreements, discuss any 
proposals for changes to be raised at any future bargaining sessions, and discuss any educational or 
training programs which it operates, or will operate, independently of those provided by the unions. 
 
JG.3 COMMUNITY INVOLVEMENT AND OUTREACH 
 
Contractor community relations activities could include support for the following activities: support for 
science, mathematics and engineering education; support for community service organizations; 
assistance to governmental and community service organizations and for equal opportunity activities; and 
community assistance in connection with work force reduction plans.  The Contractor may provide 
support to these activities through direct sponsorship or making individual employees available to work 
with the specific community activity.  Depending upon the terms negotiated between the Department and 
the Contractor, some of these costs may be reimbursable.  The Contractor's Diversity Plan should 
discuss the Contractor's existing and planned activities promoting community involvement of its 
employees as well as the corporation. 
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JG.4 SUBCONTRACTING 
 
The Contract contains Section I Clauses entitled, Small Business Subcontracting Plan, and other small 
business-related clauses (e.g., Section I Clauses entitled, Utilization of Small, Small Disadvantaged and 
Women-Owned Small Business Concerns, Small, Small Disadvantaged and Women-Owned Small 
Business Subcontracting Plan, Liquidated Damages-Subcontracting Plan).  Additional guidance is 
provided in Appendix H, Small Business and Small Disadvantaged Business Subcontracting Plan.  If the 
Contractor has already met the requirements under Section I Clause entitled, Small, Small 
Disadvantaged and Women-Owned Small Business Subcontracting Plan, and the referenced Appendix, 
this information should be briefly summarized and/or provided as an attachment to the Diversity Plan.  If 
the Contractor is participating, or plans to participate, in the DOE Mentor Protégé Program, this 
involvement, or planned involvement, should be summarized or discussed.  Information concerning its 
subcontracting plans already developed and submitted by the Contractor does not need to be 
redeveloped or renegotiated by the Contractor. 
 
JG.5 ECONOMIC DEVELOPMENT (INCLUDING TECHNOLOGY TRANSFER) 
 
Many of the DOE contract actions include Technology Transfer provisions that may be found in the 
Section I, Contract Clauses, or among the patent and intellectual property clauses of Section I.  Planning 
or activities developed under the Technology Transfer clause may apply to this element of the 
Contractor's Diversity Plan.  Additionally, some of the subcontracting activities planned by the Contractor 
with small business or small disadvantaged businesses may be entered into for the purpose of assisting 
the economic development of or transferring technology to such a business.  The Contractor's Diversity 
Plan should outline and discuss its planned activities promoting economic diversification of the local 
community. 
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APPENDIX H – RESERVED MAKE OR BUY PLAN 
 
 

(See Modification M077)
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APPENDIX I - SMALL BUSINESS SUBCONTRACTING PLAN 
 
 

(See Modification No. M021, M043, M054, and M070) 
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APPENDIX J - WAGE DETERMINATION UNDER THE SERVICE CONTRACT ACT 
 
 

(See Modification No. M023 and M065) 
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APPENDIX K - SPECIAL BANK ACCOUNT AGREEMENT 
 

(See Modification No. M028 and M043) 
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APPENDIX L – RESERVED 
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APPENDIX M – DAVIS-BACON WAGE DETERMINATION 

 
(See Modification No. M050)
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APPENDIX N – HANFORD SITE STABILIZATION AGREEMENT 

 
(See Modification No. M050)
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APPENDIX O – INTERFACE DOCUMENTS SPECIFIC TO WTP INTERFACES 

 
 
The following documents establish the Contractor’s baseline performance obligations related to interfaces 
with the WTP. 
 
JO.1 INTERFACE MANAGEMENT PLAN 
 
Interface Management Plan – Document Number 24590-WTP-PL-MG-01-001, Rev 0 
 
JO.2 INTERFACE CONTROL DOCUMENTS 
 
The following are the active Interface Control Documents to be maintained and revised in accordance 
with the Interface Management Plan: 
 
 ICD1:  Raw Water 
 ICD 2:  Potable Water 
 ICD 3:  Radioactive Solid Wastes 
 ICD 5:  Non-Radioactive, Non-Dangerous Liquid Effluents 
 ICD 6:  Radioactive Dangerous Liquid Effluents 
 ICD 9:  Land for Siting 
 ICD 11:  Electricity 
 ICD 12:  Roads 
 ICD 14:  Immobilized High-Level Waste 
 ICD 15:  Immobilized Low-Activity Waste 
 ICD 19:  Waste Feed 
 ICD 23:  Waste Treatability Samples 
 ICD 28:  Pit 30 Aggregate Supply for Construction 
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APPENDIX P – PROVISIONAL PAYMENT OF FEE METHODOLOGY/CRITERIA 

 
(see Modification A066) 
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Appendix P – Provisional Payment of Fee Methodology/Criteria 
(See Modification No. A066) 

 
PBI Mls # Fee Bearing Milestone Milestone 

Value 
Incremental Milestones  Provisional Milestone  Provisional 

Value 
1 1.1.a.01 Complete Interim Stabilization of SSTs $75,000 AX-101   
 1.1.a.02 Complete Interim Stabilization of SSTs $75,000 U-111   
 1.1.b.01 Complete Interim Stabilization of SSTs $237,500 S-102   
 1.1.b.02 Complete Interim Stabilization of SSTs $237,500 U-107   
 1.1.b.03 Complete Interim Stabilization of SSTs $237,500 S-111   
 1.1.b.04 Complete Interim Stabilization of SSTs $237,500 SX-102   
 1.1.b.05 Complete Interim Stabilization of SSTs $237,500 BY-106   
 1.1.b.06 Complete Interim Stabilization of SSTs $237,500 U-108   
 1.1.b.07 Complete Interim Stabilization of SSTs $237,500 C-103   
 1.1.b.08 Complete Interim Stabilization of SSTs $237,500 S-107   
 1.1.b.09 Complete Interim Stabilization of SSTs $237,500 S-112   
 1.1.b.10 Complete Interim Stabilization of SSTs $237,500 S-101   
 1.1.b.11 Complete Interim Stabilization of SSTs $237,500 SX-101   
 1.1.b.12 Complete Interim Stabilization of SSTs $237,500 A-101   
2 2.1.a Waste Feed Delivery  Complete RPP System Plan   
2 2.1.b Complete AY/AZ/AW Ph. I & AN Upgrades $3,431,274 Complete AY/AZ/AW Phase I & AN Upgrades  

 2.1.b.01    1. Comp. AY/AZ/AW Phase I Construction $857,818 
 2.1.b.02    2. Complete AN Phase 1 Construction $857,819 
 2.1.b.03    3. Receive HVAC Skids $857,818 
2 2.1.c Waste Feed Delivery Support - Implementation 

Plan Milestones                     Note: Provisional fee 
payment per PBI-2.1.c 

$8,620,000    

2 2.1.c.01    1. Complete SY Farm Phase II Upgrades & turn 
over to OPS 

$1,300,000 

 2.1.c.01.a    1.a.  Upgrade SY Pits & turn over to OPS (Earn 
$100K per Pit) 

$700,000 

 2.1.c.02    2. Complete AW Farm Phase II Upgrades & 
turn over to OPS 

$600,000 

 2.1.c.02.a    2.a. Upgrade AW Pits & turn over to OPS (Earn 
$100K per Pit) 

$800,000 

2.1.c.02.b 2.b. Procure AW HVAC $600,000 
2.1.c.03 3. Complete Construction of the AZ-101 

Retrieval System & turn over to OPS 
$1,000,000 

 2.1.c.03.a    3.a  Install AZ-101 Transfer Pump $1,000,000 
 2.1.c.04    4. Complete construction of AP to WTP 

Transfer System & turn over to OPS 
$1,000,000 

2.1.c.04.a 4.a. Fabricate Transfer Pipe $540,000 
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Appendix P – Provisional Payment of Fee Methodology/Criteria 
(See Modification No. A066) 

 
PBI Mls # Fee Bearing Milestone Milestone 

Value 
Incremental Milestones  Provisional Milestone  Provisional 

Value 
2.1.c.04.b 4.b. Install 3500 linear feet of piping $540,000 

 2.1.c.05    5. Complete AZ-156 building modifications & 
turn over to OPS 

$540,000 

2 2.1.c.06 Waste Feed Delivery Support -TBD pending 
Implementation Plan                                         
Note: Fee projections are estimated, to be 
negotiated 

$9,948,726    

2 2.2 IHLW Storage Capacity  Provide IHLW Storage Capacity 
W-464 

  

2   2.2.a.01 $1,240,000 Fabrication of tubes   
2   2.2.a.02 $200,000 Erection of required stacks   
2 2.2.a.03  $60,000 Modification of FFTF Pit   
2  2.2.b $3,500,000 Completion of construction   
2 2.3 ILAW Disposal Capacity  Provide ILAW Disposal W-520   
2  2.3.a.01.a  $540,000 Site preparation, road construction, utility relocation  
2   2.3.a.01.b $460,000 Trench excavation   
2  2.3.a.02 $2,000,000 Completion of construction   
3 3.1.a Retrieve & Close M-45 High Risk SSTs $1,000,000 Retrieve S-112 25% upon completion of construction of 

retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.1.b  $1,000,000 Interim Close S-112   
3   3.1.c $1,000,000 Retrieve S-102 25% upon completion of construction of 

retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.1.d  $1,000,000 Interim Close S-102   
3   3.1.e $500,000 Retrieve C-104 25% upon completion of construction of 

retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$400,000 

3 3.2.a Remove Waste/Demonstrate Interim Closure of 
C-106 & Demonstrate Interim Closure of 4 
Additional Low-Risk, Low-Volume Tanks 

$1,000,000 Remove Waste C-106 25% upon completion of construction of 
retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 
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PBI Mls # Fee Bearing Milestone Milestone 

Value 
Incremental Milestones  Provisional Milestone  Provisional 

Value 
3 3.2.b  $1,000,000 Interim Closure C-106   
3 3.2.c  $1,000,000 Interim Closure C-201 25% upon completion of construction of 

retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.2.c  $1,000,000 Interim Closure C-202 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.2.c  $1,000,000 Interim Closure C-203 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.2.c  $1,000,000 Interim Closure C-204 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a Interim Close Additional HLW Tanks  Interim Close Tanks Below   
3 3.3.a.01  $1,000,000 Interim Close AX-101 25% upon completion of construction of 

retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.3.a.02  $1,000,000 Interim Close AX-102 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a.03  $1,000,000 Interim Close AX-103 25% upon completion of construction of 
retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.3.a.04  $1,000,000 Interim Close AX-104 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a.05  $1,000,000 Interim Close S-103 25% upon completion of construction of 
retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.3.a.06  $1,000,000 Interim Close S-105 25% upon completion of construction of 
retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 
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Value 
Incremental Milestones  Provisional Milestone  Provisional 
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3 3.3.a.07  $1,000,000 Interim Close S-106 25% upon completion of construction of 

retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.3.a.08  $1,000,000 Interim Close TY-101 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a.09  $1,000,000 Interim Close TY-102 25% upon completion of construction of 
retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.3.a.10  $1,000,000 Interim Close TY-103 25% upon completion of construction of 
retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.3.a.11  $1,000,000 Interim Close TY-104 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a.12  $1,000,000 Interim Close TY-105 25% upon completion of construction of 
retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.3.a.13  $1,000,000 Interim Close TY-106 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a.14  $1,000,000 Interim Close U-107 25% upon completion of construction of 
retrieval system; 25% upon start of 
retrieval;25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI. 

$800,000 

3 3.3.a.15  $1,000,000 Interim Close U-201 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a.16  $1,000,000 Interim Close U-202 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 
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PBI Mls # Fee Bearing Milestone Milestone 
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Incremental Milestones  Provisional Milestone  Provisional 

Value 
3 3.3.a.17  $1,000,000 Interim Close U-203 25% upon completion of construction of 

retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a.18  $1,000,000 Interim Close U-204 25% upon completion of construction of 
retrieval system; 25% upon start of retrieval. 
Tank volume based upon BBI. 

$500,000 

3 3.3.a.19  $1,000,000 Interim Close C-104   

3 3.4.a Interim Close Individual SST Tank Farms $2,000,000 Tank Farm AX & TY   
3 3.5.a Complete Interim Stabilization 244-AR Vault $500,000 Complete Interim Stabilization 244-AR Vault  

4 4.1.a Treat and Disposition TRU and LAW $5,000,000 Treat and Disposition 1,000,000 gallons of TRU and LAW  

4 4.1.a.01    1.  50% upon removal & treatment of the first 
gallon of either TRU sludge or other low-level 
waste 

$2,500,000 

4 4.1.a.02    2.  2.5% per 50,000 gallons of either TRU 
sludge or other low-level waste treated. Earned 
value based upon BBI. 

$2,500,000 

4 4.2.a Retrieve & Consolidate TRU Waste From DSTs  Free up to 2 TRU DST for 
Other Uses  

  

4     4.2.a.01 $1,000,000 SY-102 Retrieval Comp 
Construction 

4     4.2.a.02 $1,000,000 AW-103 Retrieval Comp 
Construction 

   $72,000,000    
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